Hwy “J” Reconstruction

4/5/2016
2016 Project Cost:
Planning, Design, and $120,0000
Engineering
Construction $3,290,000
Total: $3,410,000

2016 Project Timeline:

Start 4/18/2016
Remove Pavement 4/20/2016
Widening Roadway 5/1/2016

Base Aggregate 7/5/2016
Base Asphalt 8/21/2016
Final Asphalt 9/5/2016

Painting/Marking 9/26/2016
Completion 11/5/2016
Project Manager
Sean Heaslip

Construction Superintendent

920-674-7265

1425 S Wisconsin

Dr.

Jefferson, W1 53549

Hwy J
CTH G to Collins Road

PROJECT UPDATES:

***This section updates weekly***

Description and Justification:

Pavement Rating: 3 (out of 10)
¢ The existing two-lane roadway will have 4-inches of new asphalt placed
¢ The road will be closed to thru traffic—reduced to local access only

¢ The project will be completed by the Jefferson County Highway
Department

¢ Expected to begin in April 2016

Hwy J existing pavement conditions, approaching STH 26 bridge headed West along Highway J

In the photo you can see cracking as a result of insufficient base aggregate and poor drainage,
ruts formed in the wheel paths of vehicle travel, and crumbling at the road edges as a result of
shoulder material washing away.

The project intends to improve site drainage, pavement conditions, increase visibility, and reduce
curvature in roadway, and includes the removal of a hill which obstructs vision near CTH “W”



